
 

 

Field Observation Report #18 

Date:                  February 27, 2014 Project:         Burleigh County Shop 

Time:                  3:00 pm Project No:   12-04 

Weather:           Sunny  Location:      Bismarck, ND 

Temperature:   15 degrees 

% Complete:     85% Visible  

Trades:              Rebar, Pre-Cast Boxes, Trench Drains 

Crew Size:         10-12 

 

The following information is a documentation of observations and findings as a result of a visit to the 

construction site.  Items and decisions made within this reports are considered a part of the contract 

documents.   

 

 
   Photo 1: One size of mezzanine concrete in Areas “B” & “C” has been poured 

 

1. Construction progress has improved.  One mezzanine in Area “B” and “C” has been 

poured; the other mezzanine is being prepared.  This opens-up space for mechanical 

and electrical work to continue. 
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Photo 2: Window box construction is underway. 

 

2. Capital City Construction provided a schedule for the upcoming week’s construction.   

Their crews have been working ten hour days, five days a week, in an effort to move 

construction forward.  The Wash Bay Equipment Room has been poured and the Wash 

Bay itself is expected to be poured this week. 

 

3. The Administration Area is expected to have heat in the near future. 

 

4. The critical construction items for mechanical and electrical work include finishing the 

roof and mezzanine/floor slab construction.  The roofing contractor has given a two week 

timeframe, due to some other projects on their schedule; Capital City is trying to reduce 

this timeframe to closer to one week. 

 

5. Übl Design Group asked Capital City Construction to provide a two-week look ahead in 

lieu of a one-week look ahead for construction.  The one-week schedule has been very 

helpful, but a two-week schedule would allow mechanical and electrical contractors to 

plan their schedules farther into the future. 

 

6. The water storage tank for the fire sprinkler system was recently inspected by Beazley 

Engineering and the Manufacturer, due to being blown across the job site.  A report was 

provided indicating that the tank had some damage, but it could be fixed to function 

effectively.  As early as construction allows, the tank will be filled to confirm this 

information. 

 



 
       Photo 4: Wash bay trench and slab pour preparation. 

 

 
       Photo 5: Wash Bay prepares for slab pour.  

 



 
Photo 6: The Warm Storage Trench Drain is being laid out in preparation for the slab pour. 

 

This concludes Field Observation Report #18.  Please report any discrepancies to our office 

within 5 days.  

 

Thank you, 

 

 

 

Jennifer Jackson 


